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DEPARTMENT OF PUBLIC WORKS & UTILITIES 

CONSTRUCTION AND MAINTENANCE PROJECTS  
Week of: July 16, 2012–July 23, 2012 

 
This report is available online at http://www.wichita.gov/CityOffices/PublicWorks (“Major Construction Projects”) 
Report malfunctioning streetlights to traffic@wichita.gov; please include an address and pole number, if possible. 

 
I. STREET, HIGHWAY, BRIDGE and OTHER PROJECTS  WITH MAJOR TRAFFIC IMPACTS 

 
District 1 (Williams) 

 
 13th Street from Hydraulic to Oliver: Westar has begun placing new power poles and will begin at the west end of the 

project at Hydraulic and work east toward Oliver.  AT&T is continuing to do splicing work in their new facilities in 
preparation for street reconstruction.  The reconstruction of 13th Street from Hydraulic to Oliver should begin in fall 2012.  
The $12 million project will widen 13th Street to provide two travel lanes in each direction and a center left-turn lane, as 
well as new sidewalk, storm drains and upgraded traffic signals.  Water and sewer utilities will also be upgraded and 
relocated as part of the reconstruction project along with Cox cable and Kansas Gas Service. 
Traffic Impact: Before construction, all franchised utilities will be relocating their facilities through the fall of 2012, 
precipitating a variety of lane closures.  During construction, traffic will generally be limited to one lane in each direction; 
periodic work will require the closing of the street for two separate 21-day periods.  Such closures will be signed in 
advance.  Businesses on 13th Street will have modified access and detour routes will be marked.  Side streets may be 
closed at times and left turns may be prohibited at various times during the utility relocation portion of the project. 
Contractor:  Various Utility Companies City Contact: Carl Haas (268-4505 / chaas@wichita.gov) 

       Estimated completion: Late 2013 
   

District 2 (Meitzner) 
   

 Harry & Rock Road Intersection:  Landscaping will be performed in the spring.  Improvements completed include left-
turn lanes on Rock and Harry, new traffic signalization, drainage improvements, and five-foot sidewalks.   
Traffic Impact: Open to traffic.  Some work may close lanes temporarily for shoulder and ditch work.  Traffic will be 
slowed when construction is in progress.   Striping work is complete. 
Contractor:  LaFarge City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

         Estimated completion: Mid 2012 
 

  Webb Rd & K-96:  A concrete channel for drainage will be installed on the east side of N. Webb Road, from the north 
side of K-96 north a quarter mile.   
Traffic Impact: The eastern northbound lane will be closed daily during construction and re-opened for evening traffic.        
Contractor:  Barkley Construction City Contact: Justin Westhoff (268-4059 / jwesthoff@wichita.gov) 

       Estimated completion: Mid 2012 
 

  Woodlawn & Harry Intersection:   Intersection renovation with associated signalization improvements and left-turn 
lanes.   
Traffic Impact: Construction has limited traffic to one lane in each direction with left turns prohibited at the intersection.        
Contractor:  Cornejo & Sons City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 
Estimated completion: Early 2013 
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 Woodlawn & Kellogg Soutbound Turn Lane:   Addition of a turn lane onto Kellogg from Southbound Woodlawn will be 
added along with associated signalization improvements.   
Traffic Impact: Construction will limit traffic to one lane Southbound on Woodlawn at Kellogg and limit access to the 
Westbound ramps onto Kellogg. In addition, signalization will be shut down and a detour provided for southbound 
Woodlawn over one weekend to transfer signalization from the old to the new signals.  The project is estimated to begin 
in July 2012. 
Contractor:  Kansas Paving City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Fall 2012 
 

 Gypsum Creek:   Gypsum Creek bank stabilization project.   
Traffic Impact: Construction entrances on the west side of Rock Road just north of the Turnpike may impede traffic; 
caution is advised.   Truck traffic may impede traffic at Kellogg Drive and Mansfield and Eastern Streets and at Doreen 
Street between the Gypsum Creek and Lincoln. 
Contractor:  Mies Construction City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Fall 2012 
 

District 3 (Clendenin) 
   

 Pawnee and Broadway Intersection: This project is reconstructing the pavement and upgrading the traffic signals to 
include ADA-compliant audible pedestrian signals and countdown pedestrian indications. Improvements are being made 
to the drainage system, sanitary sewer, and water mains.   
Traffic Impact: Construction is limiting traffic to one lane in each direction with left turns prohibited at the intersection.        
Contractor:  Cornejo & Sons City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov) 

       Estimated completion: Late 2012 
 

  KTA and Big Slough South:  Bridge / Storm sewer  box culvert replacement project underneath the Turnpike at I-35 and 
approximately E. 57th St. S. 
Traffic Impact: Traffic control will be coordinated with the Kansas Turnpike Authority; follow directional signage.        
Contractor:  Wildcat Construction City Contact: Justin Westhoff (268-4059 / jwesthoff@wichita.gov) 

       Estimated completion: Fall 2012 
 

  2012 KLINK, NB K-15, I-135 to KTA:  Mill & overlay asphalt surface with concrete base repairs. 
Traffic Impact: Construction will limit traffic to one lane northbound on K-15.        
Contractor:  Cornejo & Sons City Contact: Matt Schultze (268-4022 / mschultze@wichita.gov) 

       Estimated completion: Fall 2012 
 

District 4 (O’Donnell) 
 

 47th St. S., Meridian to Seneca: Widen 47th St. to combination of three, four, and five lane sections with curb and gutter.  
Drainage improvements constructed and new six foot sidewalk placed along both sides of 47th St.  Intersection @ 47th St. 
& Meridian reconstruct to include signalized left turn lanes.  The available right-of-way will be landscaped. 
Traffic Impact: Construction on 47th Street is complete, including the activation of the traffic signal at 47th and Meridian.  
Landscaping and sodding will be completed when seasonal temperatures are optimal for vegetation life. 
Contractor:  Cornejo & Sons City Contact: Steven Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

       Estimated Completion: Early 2012 
 

 119th St. W, Kellogg to Pawnee: Improvements will provide two lanes in each direction with a center left-turn lane.  A 
ten-foot-wide multipurpose pathway will be built on the east side of 119th Street and six foot wide sidewalk on the west 
side, with landscaping. 
Traffic Impact: Construction on 119th, Pawnee to Kellogg is complete.  Landscaping work may close lanes temporarily 
for sodding and tree planting operations.    
Contractor:  Cornejo & Sons City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

       Estimated Completion: Mid 2012 
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 Seneca, I-235 to 31st St. S.: The project will reconstruct Seneca to a five-lane roadway with two through lanes in each 
direction and two-way left turn lanes.  The intersection at 34th and Seneca will be signalized. 
Traffic Impact: Construction will limit traffic flow to one lane in each direction on both Seneca and 31st Streets. Left 
turns will be prohibited at the intersection of Seneca and 31st Street. Intermittent flagging of traffic may occur during 
work hours. Where affected, business and residence drives will be provided modified access as possible. S ide streets with 
other access will be closed as necessary, but no two consecutive side streets will be closed at the same time..      
Contractor:  Dondlinger & Sons, Inc. (945-0555)City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

       Estimated Completion: Late 2012 
 

District 5 (Longwell) 
 

 21st and Maize: Intersection reconstruction has begun with construction on 21st Street are from the west entrance of Wal-
Mart to Crestline Street and on Maize Road, from 20th Street to the north entrance of Dillons.  Dual left turns will be 
constructed for all four approaches. 
Traffic Impact: Left turns are prohibited at the intersection and traffic is restricted to one lane in each direction on both 
21st and Maize.  East-west traffic is currently one lane in each direction on the north side of the intersection.  North-south 
traffic is currently on the west side of the intersection.  The contractor is allowed to work a six-day work week to expedite 
construction.      
Contractor:  Kansas Paving (832-0828) City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

       Estimated Completion: November 2012 
 

 119th St. W, Kellogg to Maple: Project will provide two lanes in each direction with a center left-turn lane between 
Kellogg & Maple, and dual left-turn lanes for southbound traffic at Kellogg.   A ten-foot-wide multipurpose pathway on 
the east side of 119th Street and six foot wide sidewalk on the west side.    
Traffic Impact: Construction on 119th, Kellogg to Maple, is complete.  Remaining sodding and tree planting may close 
lanes temporarily.      
Contractor:  Cornejo & Sons City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov) 

       Estimated Completion: Mid to Late July 
 
 Tyler Road Reconstruction, 21st–29th Sts. N: Road reconstruction will be five lanes for the first 1/8 mile north of 21st 

street then narrowing to four lanes, and then two lanes with a center median.  As Tyler approaches 29th Street, it widens 
again to become five lanes at the intersection.  Drainage improvements and landscaped medians will be installed.  A six-
foot-wide pathway will be added on the east side of Tyler and the right of way will be landscaped. 
Traffic Impact: Tyler Road is open; however, there will be temporary lane closures to finish sod installation.  Surface 
defects will be repaired after completion of the Maize & 21st project. 
Contractor:  APAC-Kansas City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

       Estimated Completion: Mid 2012 
 

 135th Street W, 13th St. N. to 21st St. N.: This project is reconstructing 135th Street to a three lane road way with curb 
and gutter.  Offsite drainage inprovements as well as a large concrete drainage box in the 135th Street right-of-way will 
be constructed to help drainage problems in the area.  An additional drainage box will be placed under 13th Street, 
between Forestview and Liberty Streets.  The intersection of 21st and 135th will be signalized and improved to five lanes 
with left turn lanes.  A six foot sidewalk will be constructed on the east side of 135th, a ten foot multi-use path will be 
constructed on the west side.  A 24- in transmission water main will also be constructed from 13th to 21st Street.   
Traffic Impact: 135th St., north of 21st St., will be limited to southbound only (one way) traffic to allow for construction 
of drainage improvements and the north half the intersection until July 16th.  Two-way traffic will then resume north of 
21st St.. On July 18th, 135th St. will be then be limited to southbound only (one way) traffic between 13th and 21st, 
through the end of November.   Temporary traffic signals have been installed and are operational at W. 13th St. N. & N. 
119th St. W., replacing the four-way stop. 
Contractor:  Cornejo & Sons, LLC        City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

       Estimated Completion: Early 2013 
 

 
  



Timeframes are Tentative and Subject to Change 
Compiled by Public Works & Utilities — (316) 268-4422 

 Floodway Crossing Phase 1, 13th and Ridge Road Intersection: Project will include complete removal and replacement 
of pavement at 13th St. and Ridge Rd.  Dual left-turn lanes will be added to south bound Ridge Rd along with a dedicated 
right turn lane for west bound 13th St.  Storm sewer improvements along with new sidewalk will be installed.  Upgraded 
traffic signals along with brick crosswalks will also be installed. 
Traffic Impact: Traffic will be reduced to one lane in each direction with left turns prohibited at the intersection for the 
entire length of the project. 
Contractor:  Cornejo & Sons City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

       Estimated Completion: Late 2012 
 

District 6 (Miller) 
 

 No active projects at this time. 
 

Multiple Districts 
 

District 1 (Williams) & District 4 (O’Donnell) 
 

 Lincoln Street Bridge & Dam Improvements (Lincoln St., McLean Blvd. & Palisade St.): Reconstruction of the 
Lincoln Street Bridge and dam with boat and fish passage.  
Traffic Impact:  Palisade will be permanently closed at Lincoln.  Lincoln Street will be totally closed through the 
completion of the project.  Traffic detours at Harry St. to McLean Boulevard, and at Main and Market Streets.  The 
existing sidewalk on the east bank also is closed.  Lincoln Street will remain closed during construction on the west half 
of the new dam and bridge, partial construction of Lincoln & McLean Blvd. intersection.  McLean is one lane of traffic in 
each direction until completion.  The existing bike path on the west bank will also be closed during this phase. 
Contractor:  Dondlinger & Sons, Inc. Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Estimated Completion: Late 2012 
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Kansas Department of Transportation (KDOT) 
 

 I-235, Various Locations: Concrete patching on I-235 from the south junction with I-135 to the N. Broadway bridge. 
Lane striping south of U.S. 54. 
Traffic Impact:  Work times will be Sunday through Thursday, 6pm–6am.  Generally, single lane closures in each 
direction for 2–5 miles. Ramps will be closed overnight when work is performed on or adjacent to them.   
Contractor: Diamond Surfacing, Inc. City Contact: Tom Hein (217-0356 / hein@ksdot.org)  

Estimated Completion: Fall 2012 
 

 US-54 & 159th St. E.: Intersection improvement includes turn lanes and traffic signals. A bridge on the west side of the 
intersection will be widened. 
Traffic Impact:  Two lanes of traffic will be maintained (with reduced speeds) but left turns from Kellogg will be 
eliminated during construction. 
Contractor: Cornejo & Sons, Inc. City Contact: Tom Hein (217-0356 / hein@ksdot.org)  

Estimated Completion: November 2012 
 
Visit KDOT’s Wichita Traffic Alert website at http://www.ksdot.org/WichitaMetro/wichita-traffic-alert.html  

 

http://www.ksdot.org/WichitaMetro/wichita-traffic-alert.html�
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DEPARTMENT OF PUBLIC WORKS & UTILITIES 

MINOR MAINTENANCE AND REPAIR PROJECTS  
Week of: July 16, 2012– July 23, 2012 

 
II. STREET MAINTENANCE PROJECTS (partial closures or temporary repairs) 

Street Maintenance Projects 
Temporary Repairs 

Pawnee / Broadway (bike path repairs) Ridge Rd. & 34th St. N., deck repair, northbound inside lane 
Webb & Turnpike Kellogg Dr. – Main to Topeka (brick crosswalks) 

Permanent Concrete Repairs 
3rd St., 100 W. 13th St., 1500 W. 
Burns & 15th St. n. (c & g) Crestway, 340 S. (C & G) 
Emporia Ave. & Lewis St. (intersection) Harrison and Porter 
Harry, 300–500 W. Harry, Waco to Palisade (C&G) 
Irving, 8100 -8500 W. Porter Ave., 900 N. 
Pinecrest, 1500 N. Terrace, 600 S. 
Water St., 100 N. Wichita & N. 9th St. 

Permanent Asphalt Repairs 
25th & Madison 16th St. N., 11018 W. 
52nd St. S., 3200 E. Countryside Plaza, 4000 
Douglas, Rock to Webb Edgemoor, Lincoln to Harry 
Estelle, 1611 N.  
Oliver, Douglas to 12th Jewell St., 11400-11600 W. 
Thurman, Tyler to Reca  

Crack Sealing 
47th St. S., 100 W. 119th St. to Bay Country, Maple St. to Jason Ln. 

Ditch Cleaning and Culvert Resetting 
13th & I-135 (e/b inside lane deck repair) 25th & Bleckley 
Irving St – 6500 W  

Contractor: City Traffic Maintenance Crews Contact: Donald Cradduck (268-4091 / dcradduck@wichita.gov) 
 Estimated completion: July 32, 2012 
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III. REPAIR PROJECTS WITH LITTLE TRAFFIC IMPACT 
 

Pavement Cut Repairs 
(temporary/partial closures mainly due to utility repairs) 

25th St. N & Arkansas Broadway & 55th St. S. Central, 1001 E. 
Hillside, 2825 S. Topeka, 1205 S. Mosley, 1912 N. 
Maple, W. & Gordon S. Norman, 3610 S.  

Contractor: Cornejo & Sons. City Contact: Behrooz Rahbar (268-4030 / brahbar@wichita.gov) 
 Estimated completion: Ongoing 

 
 

2012 Contract Maintenance Street Repair & Drainage 
(temporary/partial closures) 

Euclid, 27th St. S to 31st St. S Everett, 27th St. S to Pawnee 
Hiram, 27th St. S to 31st St. S St. Clair, Pawnee to Savannah 
Bonn, 27th St. S to 31st St. S Savannah, Meridian to Bennett 
Bennett, 30th St. S to Anita 30th St. S, Glenn to Bonn 

Contractor: Barkley Construction City Contact: Matt Schultze (268-4022 / mschultze@wichita.gov) 
  Night and Weekend Contact: Shane Powers (945-6500 / 761-7173) 
  Gonsalo Guzman (945-6500 / 761-7180) 

Estimated completion: Summer 2012 
 

2012 Contract Maintenance Perservative Seal 
(temporary/partial closures) 

Area of N of 45th St N & W of Hillside Area of N of 55th St S & W of Hydraulic 
  
Contractor:  Proseal City Contract:  Behrooz Rahbar (268-4030 / brahbar@wichita.gov) 

  Estimated completion:  July 23, 2012 
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2012 Contract Maintenance Micro Surfacing   (temporary/partial closures) 
20th St., 119th St. W to Pine Grove Lincoln, Goebel to west end 
27th St. S, Glenn to Meridian Lindberg Cir., Morris to N end 
29th St. N., Rock Rd to Woodlawn Loconia Cir., to Willo-Esque W end 
2nd St. Ct., 2nd St N to N cul-de-sac Lynndale, Maize to Emelia 
45th St. s., Seneca to Gold Main, Douglas to Dewey 
Bayley Ct., Bayley to N end  Meikle, Seneca to Oak 
Bayley, Webb to Todd Meridianm, McCormick to S of Harry 
Bella Vista Cir., Pine Grove to S cul-de-sac Minnesota, 51st St. S to Sunrise 
Bella Vista Ct., Bella Vista to S cul-de-sac Morningside, Douglas to English 
Belle Vista, Pine Grove to 240 E Covington @ bridge Morris, Goebel to Fawn Grove 
Boston Cir., Boebel to W end Nims, Central to W River Blvd @ Bridge 
Boston, Boston Cir. To Todd O’Neil Ct., O’Neil to S end 
Brookside,  Douglas to Ridgecrest O’Neil, Winterset to Willo-Esque 
Brownthrush, Cottontail to N end/N Birch Oakwood Ct., Douglas to S end 
Buxthorn, Penstemon to Peppertree Parkridge Ct., Parkridge to E & W cul-de-sacs 
Ceymarie Ct., Willo-Esque to S end Parkridge, 21st St. to Bella Vista 
Chambers Cir., Bella Vista to SW cul-de-sac Penstemon Ct., Penstemon (S) to Penstemon (N) 
Country Acres, School to 13th St. Penstemon, Peppertree to Boxthorn 
Country Acres, Woodchuck to Evergreen Peppertree, Tallgrass to Penstemon 
Courtleigh, Douglas to S of English Pine Grove Ct., Pine Grove to W cul-de-sac 
Covington Cir., 21st St. to S cul-de-sac Pine Grove, 20th St to Bella Vista 
Covington Ct., Covington Cir., to E cul-de-sac Pinecrest, Ringer to Lynndale 
Cranbrook, Morris to N end Red Oaks Cir, Morris to N end 
Denmark, School to 10th St Red Oaks, Morris to Lincoln 
Douglas Cir, Willo-Esque to E & W ends Renee, Winterset to Willo-Esque 
Edgemoor, 10th to 13th Renee Ct., Renee to N end 
Edgemoor, Central to 9th St. Ringer, Maize to Lark 
Edgemoor, Mt Vernon to Harry Sheriac Cir., Willo-Esque to east and west ends 
El Robelai Cir., Tarabury Ln to W end Sheriac Ct., Sheriac Cir. To Sheriac Cir 
El Stranda Cir., Tarabury Ln to W end Socora, 2nd St N. to s 
Enclid, 31st St.  to 32nd St. S. Southland, Seneca to Oak 
English, Brookside to Morningside Stony Point, Ringer to Lynndale 
Evergreen, Country Acres to 2nd St. N. Summitlawn, Tarabury Ln  / to south end 
Fox Run, Bayley to N end Sunny Brook Cir., Bayley to N end 
Glenn (E), school, 27th St. S. to 31st. St. S. Sunrise, school, Kansas to Ash 
Glenn (W), 27t hSt. S. to 31st  Tallgrass, Boxthorn to 21st St 
Glenn, school, 27th St. S. to Pawnee Tarabury Ln, Willo-Esque to Ridge Rd 
Goebel Cir, Morris to N end Todd Cir., Morris to N end 
Goebel Cir., Boston Cir. To NW end Todd Ct., to east and west ends 
Goebel, Boston Cir. To Harry Todd Pl Ct., Todd Place to W end 
Goebel, Lincoln to Bayley Todd Pl., Todd (N) to Todd (S) 
Harrison Park Entrance, Todd to W end Todd, Moris to Harry 
Hidden Lake, Lark to NW end Vantage View Cir., Tarabury Ln to S & N  ends 
Hydraulic, Douglas to Central Whispering Pines Ct., Whispering Pines (S to N) 
K-15 (SB), Pawnee to Canal Whispering Pines, 2nd St N to Country Acres 
Lark, Ringer to Hidden Lake Willo-Esque Ct. 
Leecrest, Ringer to Lynndale Winterset, Renee to O’Neil 

Contractor: Vance Brothers                                    City Contract:  Behrooz Rahbar (268-4030/brahbar@wichita.gov) 
 (816/810-9962) Estimated duration:  07/10/12 – 11/01/2012  
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Wheelchair Ramp and Sidewalk Replacement Program 
Various Locations  
  

Contractor: Barkley Construction City Contact: Paul Gunzelman (268-4393 / pgunzelman@wichita.gov) 
 Estimated completion: Ongoing 

 

Subdivision Projects 
(Few Traffic Effects unless Otherwise Noted) 

Subdivision Contractor City Contact 
East Side (Wagner / Westhoff) 

27th St. N. – Greenwich Business Center Kansas Paving James Wagner 
Berkeley Sq. Parkway – Berkeley Sq. Addition Cornejo & Sons Justin Westhoff 
Camden Chase, Flutter Ln. – Monarch Landing Add. LaFarge Justin Westhoff 
N. Webb Rd./Jabara Airport Improvements Barkley Construction Justin Westhoff 
Graystone, Sundance – Stonebridge Addition APAC             James Wagner 
SWS #660 – Berkeley Sq. Addition Dondlinger Justin Westhoff 
SWD #382 Drainage Improvements to Greenbriar 
 Affects traffic entering/exiting Oliver Mies Construction James Wagner 

Gypsum Creek / 2012 Hotspot SWS Dondlinger James Wagner 
East Lynn WDS WB Carter Justin Westhoff 
Krug South WDS / SWS / Paving CK Contracting Justin Westhoff 
SWS #661 – Monarch Landing Addition WB Carter Justin Westhoff 

West Side (Degenhardt / Terhune / Kerns) 
Hampton Square 2nd  - SWD #662 Stannard Kyle Kerns 
Hampton Square 2nd – Pav Weston APAC Kyle Kerns 

City Contacts: 
Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Carl Haas (268-4505 / chaas@wichita.gov) 
Julianne Kallman (268-4236 / jkallman@wichita.gov) 

Kyle Kerns (268-4044 / kkerns@wichita.gov) 
Jeff Terhune (268-4046, jterhune@wichita.gov) 

James Wagner (268-4047 / jwagner@wichita.gov) 
Justin Westhoff (268-4059 / jwesthoff@wichita.gov)   

 

2012 Sanitary Reconstruction Phase 3 
(temporary/partial closures) 

Easement between Minneapolis and Kansas and between 14th & 15th Street North 
Easement between Greenwood and Hydraulic south of Indianapolis 
Contractor:  Ensfield Construction City Contract:  James Wagner (268-4047 / jwagner@wichita.gov) 
 Estimated completion:  Ongoing 2012 
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DEPARTMENT OF PUBLIC WORKS & UTILITIES 

BUILDING PROJECTS (NO EFFECT ON TRAFFIC) 
Week of: July 16, 2012– July 23, 2012 

 
IV. BUILDING PROJECTS WITH LITTLE TRAFFIC IMPACT 

1. Chisholm Creek ADA Boardwalk: Drawings complete; project on hold.  

2. CMF Expansion Project/1801 S. McLean: Expansion Building drawings and specifications are complete, 
project on hold.   

3. Cowtown Museum Boardwalks and Storm Water Drainage upgrades: Bidding delayed as Cowtown 
seeks additional funding. 

4. Tex Consolver Golf Course ADA upgrades: Waiting for Park Department to identify a funding source to 
enable bidding to commence. 

5. Dunbar Marque and Façade Enhancement: Bids due July 13, 2012. 

6. McAdams Park ADA Upgrades: Construction to begin at the end of  July 2012. 

7. Demolitions on 13th Street N.  from Hydraulic to Oliver: On-going. 

8. Cowtown Foundation Repairs: On hold until funding sources to be identified. 

9. Demolitions and Asbestos Abatement at multiple City locations.  On-going. 

10. O. J. Watson Park ADA Upgrades: Design 95% complete. 

11. Historical Museum Window Repairs: Design work on-going. 

12. Botanica Expansion: Staff Screening and Selection meeting to short list for interviews on July 12, 2012. 

Contact: Migwi Karugu (268-4492 / mkarugu@wichita.gov) 
 

Other Projects: 
1) Environmental Services Facility AHU Upgrades: Design complete; bid in spring 2012. 
2) CMF Parts Warehouse HVAC: Construction is underway.  Completion is late 2012. 
3) Waltzing Waters Fountain: Control room ready for paint.  Pool being prepared for paint.  A substitute glass 

tile has been found for the pool that is in stock.  Order being placed to reduce delay. Pond subcontractor 
installing pond liner.  Pole bases installed.  Poles and rock for ponds have been delivered.  An old rock parking 
lot has been found below grade in the area to be landscaped that must be removed and replaced with topsoil.  
Cost will probably be $15,000 to $17,000.  Pricing being finalized and will be submitted for change order.  
Project completion in late September, 2012. 

4) Douglas Block Parking Garage: Some precast erection remains on east end.  Installation will be completed 
next week.  Some electrical and mechanical rough-in has begun.  Also some preparatory work has started for 
pouring topping slabs.  Project completion late 2012. 

Contact: Ed Martin (268-4119 / emartin@wichita.gov)  
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Other Projects (continued): 

1) Regional Fire Training Phase III, Fuel Island, Civil Improvements:  Bid package complete, awaiting budget to 
load. 

2) Rounds and Porter Northern 2/3 Re-roof:  Bids to be received Friday, July 13, 2012. 
3) CII Interior & Exterior Door Replacement/Renovation:  Project is underway; awarded to Hahner Foreman & 

Harness Inc.  Anticipated to be completed Fall 2012. 
4) CII Exterior Caulk and Seal all Joints and Exterior:  Bid anticipated by end of June. 
5) Evergreen Recreation Center HVAC Replacement:  Design completel; project on hold due to funding. 
6) Wichita Art Museum North Patio/Drainage Project: Currently in design. 
7) CII Storefront at Expo Hall Replacement:  Currently in design. 
8) CII Kennedy Plaza Design/Renovation:  RFP phase. 
9) Century II Terrazzo Florr Repair/Rifinish:  RFP phase. 
10) Century II Kitchen Design/Rennovation:  RFP in progress. 
11) Century II Security Study @ Basement Level:  Planning stage. 
12) Behnke House Move (Broadway Bridge Project): Currently in planning stage and scope establishment. 

Contact: Jeff Myers (268-4406) / jmyers@wichita.gov) 
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